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ESTIMATE RUN 11/22/2016
ESTIMATE SUMMARY 10:56:47
CONTID: C19411 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 19411-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 165.0  DAYS TIME ALLOW: 220 WORK DAYS
SH 62 STREET IMPROVEMENTS PERCENT TIME:  75.00 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: NHO062A-016
SH 62 STREET IMPROVEMENTS
NAME OF ROAD:
PROJECT COUNTIES: OURAY
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING 11/19/2016 DATE TIME STARTED 03/30/2016
4901 S. Windermere St DATE LET 01/21/2016 DATE WORK BEGAN  03/30/2016
DATE AWARDED 02/03/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/07/2016 DATE ACCEPTED
Littleton co 80120 (303)795-2582 DATE NOTICE TO PROCEED  03/30/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  8577,830.82  PARTICIPATING $ 5,297,508.16 $ 1,130,998.84
AWARD PROJECTAMT:  $  7,5593156.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.76% TOTAL EARNINGS 5,297,508.16 1,130,998.84
FUNDS AVAILABLE: $  3,280,322.66  STOCKPILED MATERIALS 8,611.10 -25,529.70
GROSS EARNINGS 5,306,119.26 1,105,469.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -113,897.34 -9,422.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,192,221.92 1,096,047.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,192,221.92 1,096,047.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,096,047.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19411-BID ESTIMATE RUN 11/22/2016
PROJECT: NH062A-016 ESTIMATE NO: 0008 10:56:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.500 40,000.00
80,000.00000 1.000 80,000.00
0010 202-00001 Removal of Structure 2.000 1.000
EACH 1.000 2,500.00
2,500.00000 2.000 5,000.00
0015 202-00010 *Removal of Tree 15.000 11.000
EACH 4.000 1,600.00
400.00000 15.000 6,000.00
0020 202-00015 Removal of Headwall 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0025 202-00019 Removal of Inlet 2.000 1.000
EACH 1.000 800.00
800.00000 2.000 1,600.00
0030 202-00035 Removal of Pipe 1,217.000 1,092.000
LF 106.000 2,226.00
21.00000 1,198.000 25,158.00
0035 202-00039 Removal of Bollard 2.000 0.000
EACH 1.000 70.00
70.00000 1.000 70.00
0040 202-00090 *Removal of Delineator 33.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0045 202-00155 Removal of Wall 112.000 17.000
LF 0.000 0.00
70.00000 17.000 1,190.00
0050 202-00200 *Removal of Sidewalk 2,139.000 1,290.000
5% 287.000 2,009.00
7.00000 1,577.000 11,039.00
0055 202-00203 *Removal of Curb and Gutter 290.000 150.000
LF 98.000 980.00
10.00000 248.000 2,480.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0008 10:56:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 28.000 0.000
SY 24.000 384.00
16.00000 24.000 384.00
0065 202-00210 *Removal of Concrete Pavement 1,690.000 1,551.000
5% 139.000 1,112.00
8.00000 1,690.000 13,520.00
0070 202-00220 Removal of Asphalt Mat 8,416.000 3,310.000
Sy 3,651.000 18,255.00
5.00000 6,961.000 34,805.00
0075 202-00240 *Removal of Asphalt Mat (Planing) 1,359.000 759.000
5% 600.000 4,200.00
7.00000 1,359.000 9,513.00
0080 202-00250 *Removal of Pavement Marking 4,867.000 244.000
SF 0.000 0.00
2.00000 244.000 488.00
0085 202-00810 *Removal of Ground Sign 49.000 23.000
EACH 9.000 1,800.00
200.00000 32.000 6,400.00
0090 202-00821 *Removal of Sign Panel 3.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0095  202-01000 Removal of Fence 224.000 94.000
LF 130.000 390.00
3.00000 224.000 672.00
0100  202-05004 *Sawing Concrete (4 Inch) 1,000.000 430.000
LF 0.000 0.00
5.00000 430.000 2,150.00
0105 202-05026 Sawing Asphalt Material (6 Inch) 4,000.000 307.000
LF 2,480.000 14,880.00
6.00000 2,787.000 16,722.00
0110  203-00010 *Unclassified Excavation (Complete In Place) 16,601.000 12,736.000
CcY 3,069.000 73,656.00
24.00000 15,805.000 379,320.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 Muck Excavation 1,000.000 313.000
CcY 19.000 380.00
20.00000 332.000 6,640.00
0120 203-01100 Proof Rolling 40.000 0.000
HOUR 10.000 1,000.00
100.00000 10.000 1,000.00
0125 203-01200 Roadway Insulation Material (2 Inch) 3,100.000 2,664.000
SF 20.000 200.00
10.00000 2,684.000 26,840.00
0130 203-01500 Blading 20.000 0.000
HOUR 1.000 145.00
145.00000 1.000 145.00
0135 203-01565 Hydraulic Excavator 40.000 6.000
HOUR 19.000 3,420.00
180.00000 25.000 4,500.00
0140 203-01594 Combination Loader 40.000 2.000
HOUR 0.000 0.00
85.00000 2.000 170.00
0145 203-01597 *Potholing 225.000 215.000
HOUR 0.000 0.00
125.00000 215.000 26,875.00
0150 203-02330 Laborer 100.000 22.000
HOUR 10.000 300.00
30.00000 32.000 960.00
0155 206-00000 Structure Excavation 628.000 497.900
CcY 37.600 1,504.00
40.00000 535.500 21,420.00
0160 206-00100 Structure Backfill (Class 1) 320.000 242.100
CY 15.700 785.00
50.00000 257.800 12,890.00
0165 207-00205 Topsoil 521.000 144.000
CY 13.000 845.00
65.00000 157.000 10,205.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170  208-00002 *Erosion Log Type 1 (12 Inch) 570.000 433.000
LF 137.000 548.00
4.00000 570.000 2,280.00
0175 208-00035 *Aggregate Bag 500.000 21.000
LF 0.000 0.00
5.00000 21.000 105.00
0180 208-00045 Concrete Washout Structure 6.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0185 208-00051 *Storm Drain Inlet Protection (Type I) 780.000 21.000
LF 0.000 0.00
6.00000 21.000 126.00
0190 208-00070 Vehicle Tracking Pad 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 40.000 2.000
HOUR 2.000 50.00
25.00000 4.000 100.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 2.000
HOUR 1.000 88.00
88.00000 3.000 264.00
0205 208-00106 *Sweeping (Sediment Removal) 40.000 12.000
HOUR 14.500 2,175.00
150.00000 26.500 3,975.00
0210 208-00107 Removal of Trash 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0215 208-00206 Erosion Control Supervisor 225.000 145.000
DAY 29.000 1,595.00
55.00000 174.000 9,570.00
0220 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0225 210-00035 Reset Water Meter 10.000 6.000
EACH 3.000 4,200.00
1,400.00000 9.000 12,600.00
0230 210-00050 Reset Fire Hydrant 7.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0235 210-00500 Rebuild Portions of Present Structure 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0240 210-00650 Rebuild Timber Deck 1.000 0.000
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
0245 210-00770 Reset Floodlight 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 210-00815 *Reset Sign Panel 17.000 9.000
EACH 0.000 0.00
50.00000 9.000 450.00
0255 210-01000 Reset Fence 120.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0260 210-01011 Reset Gate 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0265 210-01200 *Reset End Anchorage 3.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0270  210-04010 Adjust Manhole 13.000 1.000
EACH 7.000 4,900.00
700.00000 8.000 5,600.00
0275 210-04015 Modify Manhole 4.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 Adjust Valve Box 46.000 4.000
EACH 7.000 1,575.00
225.00000 11.000 2,475.00
0285 210-04060 Adjust Water Meter 34.000 8.000
EACH 7.000 4,200.00
600.00000 15.000 9,000.00
0290 210-04200 *Adjust Guardrail 310.000 133.000
LF 0.000 0.00
27.00000 133.000 3,591.00
0295 212-00006 *Seeding (Native) 0.250 0.000
ACRE 0.000 0.00
1,700.00000 0.000 0.00
0300 212-00032 *Soil Conditioning 0.250 0.000
ACRE 0.000 0.00
9,500.00000 0.000 0.00
0305 212-00050 *Sod 11,025.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0310 213-00001 Mulching (Cobble) 6.000 0.000
TON 0.000 0.00
230.00000 0.000 0.00
0315 213-00002 *Mulching (Weed Free Hay) 0.250 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0320 213-00008 Mulching (Wood Chip) 3,916.000 0.000
CF 0.000 0.00
2.00000 0.000 0.00
0325 213-00061 *Mulch Tackifier 25.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0330 213-00218 18 Inch Root Barrier 2,317.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 MATERIAL ALLOWANCE Root Barrier 1,000.000
LF 0.000 0.00
2.67500 1,000.000 2,675.00
0335 213-00510 Tree Grate (Install Only) 61.000 24.000
EACH 20.000 4,600.00
230.00000 44.000 10,120.00
0340 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0345 214-00220 Deciduous Tree (2 Inch Caliper) 95.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0350 214-00350 Deciduous Shrub (5 Gallon Container) 484.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0355 214-00910 Perennials (1 Gallon Container) 1,354.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0360 240-00000 *Wildlife Biologist 20.000 1.250
HOUR 3.500 490.00
140.00000 4.750 665.00
0365 240-00010 *Removal of Nests 5.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0370  304-02000 Aggregate Base Course (Class 2) 2,500.000 462.420
TON 52.020 1,196.46
23.00000 514.440 11,832.12
0375  304-06000 *Aggregate Base Course (Class 6) 12,000.000 7,677.050
TON 3,306.020 85,956.52
26.00000 10,983.070 285,559.82
0380 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 1,750.000 97.000
SY 0.000 0.00
60.00000 97.000 5,820.00
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0385 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 9,298.000 4,262.120
TON 2,633.460 368,684.40
140.00000 6,895.580 965,381.20
0390 411-10255 *Emulsified Asphalt (Slow-Setting) 2,536.000 537.000
GAL 429.000 2,145.00
5.00000 966.000 4,830.00
0395  412-00600 *Concrete Pavement (6 Inch) 1,225.000 431.000
53 259.000 20,720.00
80.00000 690.000 55,200.00
0400 412-00601 *Concrete Pavement (6 Inch) (Special) 821.000 58.000
SY 0.000 0.00
120.00000 58.000 6,960.00
0405  412-01001 *Concrete Pavement (10 Inch) (Special) 676.000 0.000
SY 0.000 0.00
195.00000 0.000 0.00
0410 420-00132 Geotextile (Separator) (Class 1) 500.000 0.000
SY 321.000 642.00
2.00000 321.000 642.00
0415 504-03411 Retaining Wall (Boulder) 132.000 132.000
SF 0.000 0.00
70.00000 132.000 9,240.00
0420 504-04410 Block Facing 1,079.000 626.000
SF 0.000 0.00
48.00000 626.000 30,048.00
0425 504-08050 Stone Landscape Wall 50.000 0.000
SF 0.000 0.00
175.00000 0.000 0.00
0430 506-00212 Riprap (12 Inch) 10.000 10.000
CcY 0.000 0.00
275.00000 10.000 2,750.00
0435  507-00000 *Concrete Slope and Ditch Paving 97.000 0.000
CY 0.000 0.00

550.00000 0.000 0.00
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0440 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 9.000 0.000
cYy 0.000 0.00
590.00000 0.000 0.00
0445  514-00200 *Pedestrian Railing (Steel) 641.000 0.000
LF 169.000 29,068.00
172.00000 169.000 29,068.00
0450 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 50.000 50.000
LF 0.000 0.00
35.00000 50.000 1,750.00
0455  601-01025 *Concrete Class B (Miscellaneous) 21.000 1.500
cY 1.200 1,050.00
875.00000 2.700 2,362.50
0460 601-03050 *Concrete Class D (Wall) 3.000 0.000
CcYy 0.000 0.00
1,000.00000 0.000 0.00
0465  601-40005 Cut Stone Veneer 70.000 0.000
SF 0.000 0.00
120.00000 0.000 0.00
0470  601-40010 Masonry Wall 88.000 0.000
SF 0.000 0.00
95.00000 0.000 0.00
0475 603-01120 12 Inch Reinforced Concrete Pipe 48.000 48.000
LF 0.000 0.00
64.00000 48.000 3,072.00
0475 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00
0480 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 312.000 8.000
LF 304.000 19,152.00
63.00000 312.000 19,656.00
0480 MATERIAL ALLOWANCE Pipe, RCP 90.000
LF -90.000 -1,490.40
16.56000 0.000 0.00
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0485 603-01150 15 Inch Reinforced Concrete Pipe 248.000 248.000
LF 0.000 0.00
64.00000 248.000 15,872.00
0485 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
19.05000 0.000 0.00
0490 603-01180 18 Inch Reinforced Concrete Pipe 64.000 64.000
LF 0.000 0.00
70.00000 64.000 4,480.00
0495 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 411.000 239.000
LF 100.000 7,000.00
70.00000 339.000 23,730.00
0495 MATERIAL ALLOWANCE Pipe, RCP 3.000
LF -3.000 -56.22
18.74000 0.000 0.00
0500 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 837.000 623.000
LF 40.000 3,400.00
85.00000 663.000 56,355.00
0500 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 64.000 1,856.00
29.00000 64.000 1,856.00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 65.000 65.000
LF 0.000 0.00
200.00000 65.000 13,000.00
0505 MATERIAL ALLOWANCE 48 In RCP on Site 0.000
LF 0.000 0.00
160.82000 0.000 0.00
0510 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 505.000 505.000
LF 0.000 0.00
100.00000 505.000 50,500.00
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0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
36.65000 0.000 0.00
0515 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 256.000 256.000
LF 0.000 0.00
130.00000 256.000 33,280.00
0515 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 79.000 0.000
(Complete In
LF 32.000 4,160.00
130.00000 32.000 4,160.00
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 56.000
LF -32.000 -1,530.24
47.82000 24.000 1,147.68
0525 603-05012 12 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0525 MATERIAL ALLOWANCE Pipe, RCP 0.000
EACH 0.000 0.00
392.00000 0.000 0.00
0530 603-05015 15 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0530 MATERIAL ALLOWANCE Pipe, RCP 1.000
EACH 0.000 0.00
517.00000 1.000 517.00
0535 603-05018 18 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0540 603-05048 48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
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0540 MATERIAL ALLOWANCE 48 In RCES on Site 0.000
EACH 0.000 0.00
1,101.60000 0.000 0.00
0545 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 1.000
EACH 0.000 0.00
650.42000 1.000 650.42
0550 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
745.65000 0.000 0.00
0555 603-10120 12 Inch Corrugated Steel Pipe 15.000 8.000
LF 0.000 0.00
60.00000 8.000 480.00
0560 604-00305 Inlet Type C (5 Foot) 2.000 1.000
EACH 1.000 2,500.00
2,500.00000 2.000 5,000.00
0560 MATERIAL ALLOWANCE Precast Inlet Type C - 8A 0.000
EACH 0.000 0.00
1,917.45000 0.000 0.00
0565 604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0565 MATERIAL ALLOWANCE Precast Type 13 Inlet 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0570 604-16050 Inlet Type 16 (Single) (Special) 2.000 0.000
EACH 2.000 6,600.00
3,300.00000 2.000 6,600.00
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0570 MATERIAL ALLOWANCE Precast Inlets 2.000
EACH -2.000 -2,500.00
1,250.00000 0.000 0.00

0575  604-16505 Inlet Type 16 (Double) (5 Foot) 1.000 0.000
EACH 1.000 4,300.00
4,300.00000 1.000 4,300.00

0575 MATERIAL ALLOWANCE Precast Inlet 1.000
EACH -1.000 -3,440.00
3,440.00000 0.000 0.00

0580 604-19005 Inlet Special (5 Foot) 3.000 1.000
EACH 2.000 5,600.00
2,800.00000 3.000 8,400.00

0580 MATERIAL ALLOWANCE Precast Inlets 1.000
EACH -1.000 -2,100.00
2,100.00000 0.000 0.00

0585 604-19105 Inlet Type R L5 (5 Foot) 11.000 9.000
EACH 1.000 5,000.00
5,000.00000 10.000 50,000.00

0585 MATERIAL ALLOWANCE Inlet Ty R on Site 0.000
EACH 0.000 0.00
619.00000 0.000 0.00

0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00

0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00

0590 604-19205 Inlet Type R L 10 (5 Foot) 4.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00

0590 MATERIAL ALLOWANCE Precast Inlet Type R L 10 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
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0590 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0595 604-19712 *Inlet Special (Trench Drain) (12 Inch Width) 26.000 0.000
LF 16.000 4,800.00
300.00000 16.000 4,800.00
0600 604-19724 *Inlet Special (Trench Drain) (24 Inch Width) 54.000 34.000
LF 0.000 0.00
450.00000 34.000 15,300.00
0605 604-30005 Manhole Slab Base (5 Foot) 6.000 5.000
EACH 0.000 0.00
3,400.00000 5.000 17,000.00
0605 MATERIAL ALLOWANCE Precast MH SB (5 Ft) 0.000
EACH 0.000 0.00
1,920.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole - # 8 0.000
EACH 1.000 1,765.00
1,765.00000 1.000 1,765.00
0610 604-30010 Manhole Slab Base (10 Foot) 10.000 9.000
EACH 0.000 0.00
4,000.00000 9.000 36,000.00
0610 MATERIAL ALLOWANCE Precast MH SB (10 Ft) 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0615 604-31010 Manhole Box Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0615 MATERIAL ALLOWANCE BBMH 40 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
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0615 MATERIAL ALLOWANCE MH BB 37 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0620 604-31015 Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
9,500.00000 2.000 19,000.00
0620 MATERIAL ALLOWANCE BBMH 43 & 44 on Site 0.000
EACH 0.000 0.00
3,549.85000 0.000 0.00
0625 607-11525 *Fence (Plastic) 6,000.000 2,658.000
LF 325.000 1,300.00
4.00000 2,983.000 11,932.00
0630 608-00000 *Concrete Sidewalk 1,435.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0635 608-00005 *Concrete Sidewalk (Special) (Handrail) 147.000 0.000
SY 0.000 0.00
70.00000 0.000 0.00
0640  608-00005 *Concrete Sidewalk (Special) (Fiber) 4,639.000 2,689.000
3% 1,333.000 66,650.00
50.00000 4,022.000 201,100.00
0645  608-00006 *Concrete Sidewalk (6 Inch) 230.000 0.000
SY 0.000 0.00
74.00000 0.000 0.00
0650 608-00010 *Concrete Curb Ramp 691.000 289.000
Sy 48.000 4,032.00
84.00000 337.000 28,308.00
0655 608-00015 *Detectable Warnings 312.000 248.000
SF 40.000 1,760.00
44.00000 288.000 12,672.00
0660 608-00060 Stone Pavers (Sandstone Stepping Stones - 1' Th ick) 64.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
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0665  608-00060 Stone Pavers (Sandstone - 2" Thick) 119.000 110.000
SF 0.000 0.00
35.00000 110.000 3,850.00
0670 609-20010 *Curb Type 2 (Section B) 90.000 90.000
LF 0.000 0.00
23.00000 90.000 2,070.00
0675 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,842.000 1,396.000
LF 255.000 4,590.00
18.00000 1,651.000 29,718.00
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) 5,532.000 3,331.000
LF 807.000 21,789.00
27.00000 4,138.000 111,726.00
0685 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (4 269.000 0.000
Inch Curb)
LF 0.000 0.00
26.00000 0.000 0.00
0690 609-21023 *Curb and Guitter Type 2 (Section II-B) (Special )9 281.000 131.000
Inch Curb)
LF 130.000 3,900.00
30.00000 261.000 7,830.00
0695 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special ) (12 6.000 0.000
Inch Curb)
LF 0.000 0.00
32.00000 0.000 0.00
0700 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (Dual 317.000 37.000
Faced)
LF 0.000 0.00
55.00000 37.000 2,035.00
0705 609-24004 *Gutter Type 2 (4 Foot) 459.000 30.000
LF 0.000 0.00
33.00000 30.000 990.00
0710 609-24005 *Gutter Type 2 (5 Foot) 230.000 105.000
LF 0.000 0.00
43.00000 105.000 4,515.00
0715 609-24006 *Gutter Type 2 (6 Foot) 230.000 230.000
LF 0.000 0.00
50.00000 230.000 11,500.00
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0720  609-24008 *Gutter Type 2 (8 Foot) 232.000 64.000
LF 0.000 0.00
66.00000 64.000 4,224.00
0725 613-00306 *3 Inch Electrical Conduit (Bored) 75.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0730 613-01100 *1 Inch Electrical Conduit (Plastic) 1,933.000 1,045.000
LF 453.000 3,624.00
8.00000 1,498.000 11,984.00
0735 613-01200 *2 Inch Electrical Conduit (Plastic) 5,771.000 2,796.000
LF 1,156.000 10,404.00
9.00000 3,952.000 35,568.00
0740 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,150.000 1,035.000
LF 2,115.000 8,460.00
4.00000 3,150.000 12,600.00
0745 613-01300 *3 Inch Electrical Conduit (Plastic) 2,619.000 1,863.000
LF 756.000 7,560.00
10.00000 2,619.000 26,190.00
0750 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 3,016.000 2,846.000
LF 170.000 1,020.00
6.00000 3,016.000 18,096.00
0755 613-01602 *6 Inch Electrical Conduit (Plastic)(Install On ly) 3,646.000 3,302.000
LF 344.000 5,848.00
17.00000 3,646.000 61,982.00
0760 613-10000 Wiring 1.000 0.480
LS 0.240 48,000.00
200,000.00000 0.720 144,000.00
0765  613-20000 *Light Standard and Luminaire (Install Only) 25.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0770 613-20210 *Luminaire (Special) (Install Only) 66.000 23.000
EACH 9.000 6,300.00
700.00000 32.000 22,400.00
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0775 613-34180 *Light Standard Metal (18 Foot) 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0780 613-40000 *Concrete Foundation Pad 3.000 2.000
EACH 1.000 1,600.00
1,600.00000 3.000 4,800.00
0785 613-40010 *Light Standard Foundation 25.000 9.000
EACH 1.000 1,300.00
1,300.00000 10.000 13,000.00
0790 613-40012 *Light Standard Foundation Special 66.000 23.000
EACH 13.000 2,080.00
160.00000 36.000 5,760.00
0795 613-50100 *Lighting Control Center 3.000 1.000
EACH 2.000 29,000.00
14,500.00000 3.000 43,500.00
0795 MATERIAL ALLOWANCE Light Control Device 2.000
EACH -2.000 -18,033.84
9,016.92000 0.000 0.00
0800 614-00011 *Sign Panel (Class 1) 454.000 129.000
SF 0.000 0.00
22.00000 129.000 2,838.00
0805 614-00012 *Sign Panel (Class Il) 36.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0810 614-00037 *Sign Panel (Special) 7.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0815 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 48.000 0.000
Slipbase
LF 0.000 0.00
51.00000 0.000 0.00
0820 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 688.000 310.000
Slipbase)
LF 0.000 0.00
60.00000 310.000 18,600.00
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0825 619-40160 2 Inch Copper Pipe 80.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0830 619-50480 6 Inch Plastic Pipe 150.000 48.000
LF 15.000 900.00
60.00000 63.000 3,780.00
0835 619-50640 8 Inch Plastic Pipe 80.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0840 619-75048 6 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0845 619-75064 8 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0850 621-00450 *Detour Pavement 4,141.000 2,789.000
SY 1,352.000 29,744.00
22.00000 4,141.000 91,102.00
0855 622-00155 Planter Box (Special) (Install Only) 23.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0860 623-09900 Sprinkler System 1.000 0.400
LS 0.000 0.00
70,000.00000 0.400 28,000.00
0865 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 707.000 707.000
LF 0.000 0.00
125.00000 707.000 88,375.00
0865 MATERIAL ALLOWANCE 36 In (CL 7) on site 0.000
LF 0.000 0.00
47.41000 0.000 0.00
0865 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
36.84000 0.000 0.00
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0870  624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 454.000 454.000
LF 0.000 0.00
205.00000 454.000 93,070.00
0870 MATERIAL ALLOWANCE 48 In (CL 7) on Site 0.000
LF 0.000 0.00
80.60000 0.000 0.00
0870 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
72.63000 0.000 0.00
0875  625-00000 *Construction Surveying 1.000 0.750
LS 0.000 0.00
150,000.00000 0.750 112,500.00
0880 625-00001 *Construction Surveying (Hourly) 100.000 7.000
HOUR 0.000 0.00
165.00000 7.000 1,155.00
0885 626-00000 *Mobilization 1.000 0.912
LS 0.000 0.00
750,000.00000 0.912 684,000.00
0890 626-01102 Public Information Services (Tier II) 1.000 0.530
LS 0.070 1,400.00
20,000.00000 0.600 12,000.00
0895 627-00008 *Modified Epoxy Pavement Marking 96.000 0.000
GAL 0.000 0.00
140.00000 0.000 0.00
0900 627-00011 *Pavement Marking Paint (Waterborne) 762.000 45.000
GAL 55.000 3,025.00
55.00000 100.000 5,500.00
0905 627-40010 *Methyl Methacrylate Pavement Marking (Word Sym bol) 340.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0910 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 1,090.000 0.000
line)(Inl
SF 0.000 0.00
40.00000 0.000 0.00
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0915 629-01001 *Survey Monument (Type 1) 12.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0920 629-01005 *Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0925 629-01006 *Survey Monument (Type 6) 29.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0930 629-01011 *Survey Monument (Type 1A) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0935 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0940  630-00000 *Flagging 10,000.000 6,327.000
HOUR 1,698.000 44,148.00
26.00000 8,025.000 208,650.00
0945  630-00007 *Traffic Control Inspection 110.000 59.000
DAY 6.000 960.00
160.00000 65.000 10,400.00
0950  630-00012 *Traffic Control Management 220.000 142.000
DAY 29.000 22,620.00
780.00000 171.000 133,380.00
0955 630-80341 *Construction Traffic Sign (Panel Size A) 180.000 33.000
EACH 5.000 325.00
65.00000 38.000 2,470.00
0960 630-80342 *Construction Traffic Sign (Panel Size B) 155.000 13.500
EACH 0.000 0.00
50.00000 13.500 675.00
0965 630-80344 *Construction Traffic Sign (Special) 720.000 45.000
SF 0.000 0.00
25.00000 45.000 1,125.00
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0970 630-80355 *Portable Message Sign Panel 5.000 2.500
EACH 0.000 0.00
7,000.00000 2.500 17,500.00
0975 630-80360 *Drum Channelizing Device 600.000 95.500
EACH 0.000 0.00
30.00000 95.500 2,865.00
0980 630-80370 Concrete Barrier (Temporary) 1,500.000 560.000
LF 0.000 0.00
25.00000 560.000 14,000.00
0985 630-80380 *Traffic Cone 1,000.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0990 630-80384 *Tubular Marker 600.000 21.500
EACH 0.000 0.00
30.00000 21.500 645.00
0995 630-85011 *Impact Attenuator (Temporary) 500.000 206.500
DAY 30.000 750.00
25.00000 236.500 5,912.50
1000 630-85041 *Mobile Attenuator 20.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
1005 700-70002 F/A ANTICIPATED CMO 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70010 F/A Minor Contract Revisions 355,801.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70011 F/A Partnering 3,000.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
1020 700-70012 F/A Asphalt Pavement Incentive 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1025 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70018 F/A Roadway Smoothness Incentive 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70019 F/A Asphalt Cement Cost Adjustment 27,886.010 14,379.000
FA 13,507.010 13,507.01
1.00000 27,886.010 27,886.01
1040 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1045 700-70035 *F/A Structural Assessment of Existing Building s 27,970.000 21,683.000
FA 6,287.000 6,287.00
1.00000 27,970.000 27,970.00
1050 700-70060 F/A Adjust Utilities 103,177.900 103,177.900
FA 0.000 0.00
1.00000 103,177.900 103,177.90
1055 700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70250 F/A Sewer Lines 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70320 F/A Sprinklers 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70589 F/A Environmental Health & Safety Management 7,500.000 952.600
FA 0.000 0.00
1.00000 952.600 952.60
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1095 420-00132 Geotextile (Separator) (CL 1) (Special) 16,515.000 16,515.000
SY 0.000 0.00
4.15000 16,515.000 68,537.25
1095 MATERIAL ALLOWANCE Geotextile (Separator)(CL1) Material 0.000
on hand
SY 0.000 0.00
3.24000 0.000 0.00
1100 630-80335 Barricade (3 M-A) (Temp) Added per SMCO #003 15.000 4.500
EACH 0.000 0.00
150.00000 4.500 675.00
1105 630-80350 Vert Panel Added per SMCO #003 50.000 15.000
EACH 10.000 300.00
30.00000 25.000 750.00
1110 700-70021 F/A On-The-Job Trainee Added per SMCO # 004 2,500.000 1,667.000
HOUR 494.500 989.00
2.00000 2,161.500 4,323.00
1115 216-00042 Soil Retent Blanket (BioD S/C) Added per SMCO # 005 3,500.000 2,311.000
53 517.000 1,990.45
3.85000 2,828.000 10,887.80
1120  900-00006 Added Item (Dollar)/ Materials Price Reductions Added -1,849.540 -1,849.540
per SMCO # 006
DOL 0.000 0.00
1.00000 -1,849.540 -1,849.54
1125  900-00006 Added Item (Dollar)/ Completion Time Disincenti ve - -8,400.000 -8,400.000
Town Streets
DOL 0.000 0.00
1.00000 -8,400.000 -8,400.00
CAT0200 CURRENT AMT $ 8,527,630.82 1,105,469.14 $ 5,255,919.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1080 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
1085 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
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1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 50,200.00 $ 0.00 $ 50,200.00

PROJECT TOTAL CURRENT AMT $ 8,577,830.82 $ 1,105469.14 $ 5,306,119.26



